COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/20/2008

ESTIMATE SUMMARY 11:35:29
CONTID: C15146 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15146-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 75.0 DAYS TIME ALLOW: 80 WORK DAYS
US 34: Eckley East & West PERCENT TIME: 93.75 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 0343-027
US 34: Eckley East & West
NAME OF ROAD: 034B
PROJECT COUNTIES: YUMA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/20/2008 DATE TIME STARTED 01/28/2008
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 05/31/2007 DATE WORK BEGAN
DATE AWARDED 06/05/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/26/2007 DATE ACCEPTED
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 01/28/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,089,269.49 PARTICIPATING $ 6,063,974.00 S 68,498.75
AWARD PROJECT AMT: S  5,794,298.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.58% TOTAL EARNINGS 6,063,974.00 68,498.75
FUNDS AVAILABLE: $ 25,295.49 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,063,974.00 68,498.75
TOTAL CLAIMS: $ 0.00 RETAINAGE -86,914.48 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,977,059.52 68,498.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,977,059.52 68,498.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 68,498.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15146-BID ESTIMATE RUN 08/20/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0006 11:35:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 0.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0010 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 10.000
EACH 0.000 0.00
5,000.00000 10.000 50,000.00
0015 202-01000 *REMOVAL OF FENCE 588.000 588.000
LF 0.000 0.00
0.55000 588.000 323.40
0020 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,771.000 3,771.000
(4 0.000 0.00
22.25000 3,771.000 83,904.75
0025 203-01500 BLADING 205.000 205.000
HOUR 0.000 0.00
80.00000 205.000 16,400.00
0030 203-01597 *POTHOLING 28.000 28.000
HOUR 0.000 0.00
125.00000 28.000 3,500.00
0035 208-00005 *EROSION LOG 0.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0040 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0045 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0050 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 1.000 250.00
250.00000 1.000 250.00
0055 210-01011 *RESET GATE 1.000 1.000
EACH 0.000 0.00

190.00000 1.000 190.00
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PCN: 15146-BID ESTIMATE RUN 08/20/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0006 11:35:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 *SEEDING (NATIVE) 1.000 1.000
ACRE 0.000 0.00
500.00000 1.000 500.00
0065 212-00032 *SOIL CONDITIONING 1.000 1.000
ACRE 0.000 0.00
4,000.00000 1.000 4,000.00
0070 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
375.00000 0.000 0.00
0075 213-00061 *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0080 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000 0.000
TON 0.000 0.00
1.00000 0.000 0.00
0085 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 247,020.000 247,020.000
(8-12")
sY 0.000 0.00
2.05000 247,020.000 506,391.00
0090 310-00614 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 0.000 0.000
(12-16")
sy 0.000 0.00
2.10000 0.000 0.00
0095 310-00700 *ASPHALT EMULSION FULL DEPTH RECLAMATION 25,813.000 25,813.000
sY 0.000 0.00
4.25000 25,813.000 109,705.25
0100 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00
0105 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 34,869.090 34,869.090
TON 0.000 0.00
58.50000 34,869.090 2,039,841.77
0110 403-33751 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 31,822.660 31,822.660
TON 0.000 0.00

62.50000 31,822.660 1,988,916.25



CONTID: Cl5146 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15146-BID ESTIMATE RUN 08/20/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0006 11:35:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,430.000 9,430.000
GAL 0.000 0.00
1.25000 9,430.000 11,787.50
0120 411-90040 *RECYCLING AGENT 59,789.000 59,789.000
GAL 0.000 0.00
2.15000 59,789.000 128,546.35
0125 510-10079 *STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 6 FOOT 6 108.000 108.000
INCH)
LF 0.000 0.00
500.00000 108.000 54,000.00
0125 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
165.87038 0.000 0.00
0130 510-10087 *STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 7 FOOT 7 36.000 36.000
INCH)
LF 0.000 0.00
550.00000 36.000 19,800.00
0130 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
162.44445 0.000 0.00
0135 601-01050 *CONCRETE CLASS B (WALL) 64.080 64.080
cy 0.000 0.00
900.00000 64.080 57,672.00
0140 601-03030 *CONCRETE CLASS D (BOX CULVERT) 72.430 72.430
cY 0.000 0.00
725.00000 72.430 52,511.75
0145 602-00000 *REINFORCING STEEL 11,519.600 11,519.600
1B 0.000 0.00
2.00000 11,519.600 23,039.20
0150 607-00010 *CORNER AND LINE BRACE POST 20.000 20.000
EACH 0.000 0.00
150.00000 20.000 3,000.00
0155 607-01050 *FENCE WIRE WITH METAL POSTS 0.000 0.000
LF 0.000 0.00

1.75000 0.000 0.00
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PCN: 15146-BID ESTIMATE RUN 08/20/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0006 11:35:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 462.000 462.000
LF 0.000 0.00
3.20000 462.000 1,478.40
0165 607-11580 *FENCE (TEMPORARY) 1,725.000 1,725.000
LF 0.000 0.00
1.75000 1,725.000 3,018.75
0170 607-60110 *10 FOOT GATE 8.000 8.000
EACH 0.000 0.00
275.00000 8.000 2,200.00
0175 607-60112 *12 FOOT GATE 0.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0180 612-00001 *DELINEATOR (TYPE I) 80.000 0.000
EACH 75.000 1,800.00
24.00000 75.000 1,800.00
0185 612-00002 *DELINEATOR (TYPE II) 9.000 0.000
EACH 8.000 196.00
24.50000 8.000 196.00
0190 612-00003 *DELINEATOR (TYPE III) 21.000 0.000
EACH 21.000 540.75
25.75000 21.000 540.75
0195 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 158.000 0.000
EACH 135.000 4,725.00
35.00000 135.000 4,725.00
0200 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 9.000 0.000
EACH 8.000 288.00
36.00000 8.000 288.00
0205 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 19.000 0.000
EACH 19.000 703.00
37.00000 19.000 703.00
0210 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 90,681.000 90,681.000
LF 0.000 0.00
0.07000 90,681.000 6,347.67
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PROJECT: STA 0343-027 ESTIMATE NO: 0006 11:35:29
CURRENT PREV QTY/ AMOUNT
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0215 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
16,500.00000 1.000 16,500.00
0220 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
226,955.00000 1.000 226,955.00
0225 627-00001 *PAVEMENT MARKING PAINT 1,182.000 1,182.000
GAL 0.000 0.00
29.00000 1,182.000 34,278.00
0230 627-00005 *EPOXY PAVEMENT MARKING 550.000 0.000
GAL 528.000 48,576.00
92.00000 528.000 48,576.00
0235 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 2,000.000 1,500.000
EACH 0.000 0.00
0.60000 1,500.000 900.00
0240 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 108.500 108.500
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 108.500 1,627.50
0245 629-01210 *ADJUST MONUMENT BOX 3.000 0.000
EACH 3.000 1,500.00
500.00000 3.000 1,500.00
0250 630-00000 *FLAGGING 3,000.000 2,956.000
HOUR 0.000 0.00
22.00000 2,956.000 65,032.00
0255 630-00001 *PILOT CAR OPERATION 371.000 371.000
HOUR 0.000 0.00
38.00000 371.000 14,098.00
0260 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 51.000
DAY 9.000 990.00
110.00000 60.000 6,600.00
0265 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 65.000
DAY 8.000 4,000.00

500.00000 73.000 36,500.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 21.600
EACH 0.000 0.00
35.00000 21.600 756.00
0275 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 86.400
EACH 0.000 0.00
45.00000 86.400 3,888.00
0280 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 0.000 0.00
50.00000 10.800 540.00
0285 630-80360 *DRUM CHANNELIZING DEVICE 52.000 46.800
EACH 0.000 0.00
35.00000 46.800 1,638.00
0290 630-80380 *TRAFFIC CONE 250.000 225.000
EACH 0.000 0.00
12.00000 225.000 2,700.00
0295 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 1,250.00
1,250.00000 1.000 1,250.00
0300 700-70010 F/A MINOR CONTRACT REVISIONS 10,160.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 139,234.410 139,234.410
FA 0.000 0.00
1.00000 139,234.410 139,234.41
0310 700-70016 F/A FUEL COST ADJUSTMENT 230,906.550 230,906.550
FA 0.000 0.00
1.00000 230,906.550 230,906.55
0315 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 2,641.000 2,641.000
FA 0.000 0.00
1.00000 2,641.000 2,641.00
0335 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 4,731.000 4,731.000
sy 0.000 0.00
2.54000 4,731.000 12,016.74
0365 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0370 208-00205 EROSION CONTROL SUPERVISOR 250.000 136.000
HOUR 46.000 3,680.00
80.00000 182.000 14,560.00

CAT 0200 CURRENT AMT § 6,063,569.49 $ 68,498.75$% 6,038,273.99
CAT NO0400 CONSTRUCTION ENGINEERING

0345 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0350 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0355 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,700.00000 1.000 3,700.00
CAT 0400 CURRENT AMT $ 25,700.00 $ 0.00$ 25,700.00

PROJECT TOTAL CURRENT AMT § 6,089,269.49 $ 68,498.75 % 6,063,973.99



